

10.4 Critical path analysis

Name: _____ Class: _____ Date: _____

Total: 25 marks

KEY WORDS critical path • total float

Critical path analysis

Objective

Build activity-on-arc networks from precedence tables (with dummies), run forward and backward passes for event times, find the critical path, compute floats and draw Gantt charts (objectives 4.1–4.4).

1 Key knowledge and worked examples

Pipeline. Precedence table $\rightarrow$ activity network (activities on arcs, events as nodes; dummies where dependencies need them). Forward pass: earliest time of an event = max over arriving activities of (earliest of tail + duration). Backward pass: latest time = min over leaving activities of (latest of head – duration). Critical activities have zero total float: latest finish – earliest start – duration = 0; the critical path runs start to finish through them and its length is the project duration. Gantt bars run from each activity's earliest start for its duration, with float as trailing slack.

Worked example (original). A (3), B (4), C (4 after A), D (1 after B), E (5 after C and D). Chain A–C–E = 12, chain B–D–E = 10: critical path A–C–E, project duration 12 days; D's total float = $12 - (4 + 1 + 5) = 2$ days.

2 Practice

2.1 Activities A (2), B (5), C (3 after A), D (1 after A and B). Draw the precedence table as an activity network description (list arcs into and out of each event) and find the project duration. [4]

[2]

[2]

3 Exam-style questions

[11]

3.2 (*Original.*) Using the project of 3.1: (a) draw a Gantt chart for the project, labelling the critical activities; (b) state the minimum number of workers needed to avoid delaying any critical activity; (c) explain why F can start as late as day 12. [6]

Solutions

2.1 Events: start s; A: $s \rightarrow e1$ (2), B: $s \rightarrow e2$ (5); C: $e1 \rightarrow e3$ (3); D: $e1 \rightarrow e3$ and $e2 \rightarrow e3$ – D depends on both A and B, so $e1$ must connect to $e3$ and $e2$ to $e3$ (a dummy from $e2$ to $e1$ if drawn with D leaving a shared node). Durations: $A-C = 2 + 3 = 5$; $B = 5$; D needs both done: D's earliest start = $\max(2, 5) = 5$. Project duration = $\max(5, 5 + 1) = 6$ days.

2.2 Earliest = latest at every event: every activity on the chain is critical, float 0.

2.3 Float = $16 - 5 - 6 = 5$ days.

3.1 (a) Arcs: A from start to event 2; B from start to event 3; C from event 2 to event 4. D depends on A and B, so a dummy (duration 0) runs from event 2 to event 3 and D leaves event 3 for event 4. E and F both follow C and D (event 4); since two parallel arcs cannot share both endpoints, E runs from event 4 to event 5 and F from event 4 to event 6, with a dummy from event 5 to event 6 giving the single finish. (b) Forward: event 1 (start) 0; event 2 = 4 (after A); event 3 = $\max(4 + 0, 3) = 4$ (B finishes at 3, dummy carries 4); event 4 = $\max(4 + 6, 4 + 2) = 10$; finish = $\max(10 + 5, 10 + 3) = 15$. Backward: finish 15; event 4 = $\min(15 - 5, 15 - 3) = 10$; event 3 = $10 - 2 = 8$; event 2 = $\min(8 - 0, 10 - 6) = 4$; start = $\min(4 - 4, 8 - 3) = 0$ ✓. (c) Critical events: start 0/0, event 2 4/4, event 4 10/10, finish 15/15: critical path A–C–E, duration 15 days. (d) Float of F = latest finish – earliest start – duration = $15 - 10 - 3 = 2$ days.

3.2 (a) Bars: A from 0 for 4; B from 0 for 3; C from 4 for 6; D from 4 for 2; E from 10 for 5; F from 10 for 3 with 2 days slack after it. Critical activities A, C, E on one unbroken chain. (b) One worker suffices for the critical chain if nothing else overlaps it in time – but B (0–3) and D (4–6) overlap A (0–4) and C (4–10): at least 2 workers are needed. (c) F's latest finish is 15 and it lasts 3 days, so it can start as late as $15 - 3 = 12$ (its earliest start is 10, giving the 2-day float).

Local review guidance: dummies carry exactly the dependency that shared endpoints cannot; forward pass takes maxima, backward pass minima; float from latest finish – earliest start – duration; Gantt bars from earliest starts with slack trailing. This is authored classroom guidance.