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1.3 Planning a group project

Name: Class: Date: Total: 15 marks

KEY WORDS scope • milestone • dependency • ownership

Objective
Plan a group project with a clear scope, named ownership, milestones, and dependencies.

You must be able to:

• write a scope statement
• assign a task to a named person and deadline
• identify a dependency and use it to set a sensible milestone

1 Key knowledge and worked examples

Turn a group task into a plan
A group is making a presentation about local transport. Its scope is: “Compare
bus and metro access for students in our district; do not evaluate national transport
policy.”

Li collects survey data by Friday. Ana cannot make charts until that data is ready,
so the data task is a dependency . The group adds a Wednesday progress
check as a milestone .

Key knowledge: Schedule a dependency
A deadline must respect its dependencies. A milestone checks progress while there is
still time to change the plan.

Worked example: Schedule a dependency
A website needs survey findings, page text and then usability testing. The survey
closes on Tuesday; its owner provides a checked summary on Wednesday. The text
owner drafts on Thursday and Friday. Testing starts Monday after the draft is avail-
able. A Thursday review asks whether enough usable responses were received and
assigns a fallback if they were not. “Everyone writes the text” is replaced with a
named owner and a reviewer.
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Survey summary: Wednesday

Draft pages: Friday

User testing: Monday

2 Practice
2.1 Define a project scope statement. [1]

2.2 State why a task should be assigned to a named person. [1]

2.3 Explain why data collection should have an earlier deadline than producing charts
from the data. [2]

3 Exam-style questions
3.1 A four-person group says that all members will “work on the presentation when free.”
Explain why this plan is likely to fail. [4]

3.2 Recommend two improvements to the group’s project plan. Justify each one. [4]
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3.3 Charts need cleaned survey data. The survey closes Friday, but the charts are
due Thursday. Identify the scheduling problem and propose a realistic change with an
owner. [3]
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