

1.3 Planning a group project

Name: _____ Class: _____ Date: _____

Total: 12 marks

KEY WORDS scope 范围 • milestone 里程碑 • dependency 依赖关系 • ownership 责任归属

Objective

Plan a group project with a clear scope, named ownership, milestones, and dependencies.

You must be able to:

- write a scope statement
- assign a task to a named person and deadline
- identify a dependency and use it to set a sensible milestone

1 Worked examples

■ Turn a group task into a plan

A group is making a presentation about local transport. Its **scope** 范围 is: “Compare bus and metro access for students in our district; do not evaluate national transport policy.”

Li collects survey data by Friday. Ana cannot make charts until that data is ready, so the data task is a **dependency** 依赖关系. The group adds a Wednesday progress check as a **milestone** 里程碑.

2 Practice

2.1 Define a project scope statement.

[1]

2.2 State why a task should be assigned to a named person.

[1]

2.3 Explain why data collection should have an earlier deadline than producing charts from the data. [2]

3 Exam-style questions

3.1 A four-person group says that all members will “work on the presentation when free.” Explain why this plan is likely to fail. [4]

3.2 Recommend two improvements to the group’s project plan. Justify each one. [4]
